

Sheet1

		2007					
Task Name	Days	June	July	August	September	October	November
Planning	180						
Establish Goals							
Develop Project Plan							
Survey Users							
Outline Design							
Analysis	90						
Analyze needs of users							
Analyze costs							
Personalize System							
Formulate system to needs							
Design	120						
Research Information							
Design Model							
Fit needs of users							
Implementation	30						
Survey Users							
Practice Test							
Implement System Use							
Total:	420						

