
ID Task Name Duration Resource Names

1 1 Orienting Phase 32 hrs
2 1.1 Create cooperation contract 1 hr Cedric Van Hove,Vantha Chhoeum
3 1.1.1 Identify team name 0.5 hrs Sven Vermeulen
4 1.1.2 Create logo 1 hr Cedric Van Hove
5 1.1.3 Describe team functionality 1 hr Cedric Van Hove,Vantha Chhoeum
6 1.1.3.1 Outline meeting scheme 0.25 hrs Cedric Van Hove,Vantha Chhoeum
7 1.1.3.2 Create absense policy 0.25 hrs Cedric Van Hove,Vantha Chhoeum
8 1.1.3.3 Create sanction policy 0.25 hrs Cedric Van Hove,Vantha Chhoeum
9 1.1.3.4 Create policy to communicate with coach 0.25 hrs Cedric Van Hove,Vantha Chhoeum
10 1.1.4 Appoint responsibilities 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
11 1.1.5 Gather team member contact info 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
12 1.2 Develop task partitioning 4 hrs Sven Vermeulen,Suihong Xu,Xavier Ziem
13 1.3 Stipulate objectives 6 hrs Jean Kockerols
14 1.4 Investigate knowledge and skills 4 hrs Jean Kockerols
15 2 Analysis Phase 32 hrs
16 2.1 Examine relevant aspects of the assignment 6 hrs Jean Kockerols
17 2.1.1 Identify possible bottlenecks 2 hrs Jean Kockerols
18 2.1.1.1 Problems desigining 0.5 hrs Jean Kockerols
19 2.1.1.2 Problems building 0.5 hrs Jean Kockerols
20 2.1.1.3 Problems with calculations 1 hr Jean Kockerols
21 2.1.2 Brainstorm / Analyze 2 hrs
22 2.1.3 Forming of ideas 2 hrs
23 2.1.4 Ordering of the ideas 2 hrs
24 2.1.5 Self‐education tasks 2 hrs Cedric Van Hove,Florian Vanlessen,Jean
25 2.1.6 Clarify the assignments for the teammembers 2 hrs Cedric Van Hove,Florian Vanlessen,Jean
26 2.1.6.1 What 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
27 2.1.6.2 When 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
28 2.1.6.3 How 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
29 2.1.6.4 With who 0.5 hrs Cedric Van Hove,Florian Vanlessen,Jean
30 2.2 Plan of approach 4 hrs Jean Kockerols
31 2.2.1 Explain objectives 4 hrs Jean Kockerols
32 2.2.2 Explain how to do the project 4 hrs Jean Kockerols
33 2.3 Work breakdown structure 8 hrs Sven Vermeulen
34 2.4 Gantt chart 10 hrs Xavier Ziemba[50%],Suihong Xu[50%]
35 2.4.1 Schedule assignments 5 hrs Xavier Ziemba[50%],Suihong Xu[50%]
36 2.4.2 Assign individuals to tasks 3 hrs Xavier Ziemba[50%],Suihong Xu[50%]
37 2.4.3 Make changes if incorrect 2 hrs Xavier Ziemba[50%],Suihong Xu[50%]
38 3 Implementation Phase 480 hrs
39 3.1 Educating 46.5 hrs
40 3.1.1 Making an online process report 46.5 hrs
41 3.1.1.1 Upload documents from orienting phase 2 hrs Sven Vermeulen
42 3.1.1.2 Upload documents from anlysis phase 2 hrs Sven Vermeulen
43 3.1.1.3 Tell story behind the design 10 hrs
44 3.1.1.3.1 Describe all steps taken 10 hrs Miengma Phommainh
45 3.1.1.3.2 Describe problems 10 hrs Suihong Xu
46 3.1.1.3.3 Explain solutions 10 hrs Sven Vermeulen
47 3.1.1.4 Describe functioning of the team 6 hrs Florian Vanlessen
48 3.1.1.5 Write and link meeting reports 2 hrs Jean Kockerols
49 3.1.1.6 Upload description of the design 10 hrs
50 3.1.1.6.1 Temporary description 2 hrs Cedric Van Hove
51 3.1.1.6.2 Revision of temporary description 2 hrs Xavier Ziemba
52 3.1.1.6.3 Final description 6 hrs
53 3.1.1.6.3.1 Explain choices 1 hr Miengma Phommainh
54 3.1.1.6.3.2 Upload the final design 5 hrs Sven Vermeulen
55 3.1.1.7 Final process report 46.5 hrs
56 3.1.1.7.1 Introduction 2 hrs Florian Vanlessen
57 3.1.1.7.2 Planning 1 hr
58 3.1.1.7.2.1 Compare actual project with planning 0.5 hrs Jean Kockerols
59 3.1.1.7.2.2 Analyze changes 0.5 hrs Jean Kockerols
60 3.1.1.7.2.3 Problems 0.5 hrs Jean Kockerols
61 3.1.1.7.2.4 Solutions 1 hr Jean Kockerols
62 3.1.1.7.2.5 Compare result with POA 0.5 hrs Jean Kockerols
63 3.1.1.7.3 Cooperation 2 hrs
64 3.1.1.7.3.1 Share of work conducted per team me2 hrs Suihong Xu
65 3.1.1.7.3.2 Compare initial Gantt chart to 

contributed hours per person
2 hrs Suihong Xu

66 3.1.1.7.4 Skils 8.5 hrs
67 3.1.1.7.4.1 Skills in team from start 0.5 hrs Miengma Phommainh
68 3.1.1.7.4.2 Skils developed during EE 0.5 hrs Miengma Phommainh
69 3.1.1.7.4.3 Missing skills 0.5 hrs Miengma Phommainh
70 3.1.1.7.4.4 Skills that caused problems 0.5 hrs Miengma Phommainh
71 3.1.1.7.4.5 Solutions to those problems 0.5 hrs Miengma Phommainh
72 3.1.1.7.5 Conclusion 0.5 hrs
73 3.1.1.7.5.1 Final judgement on process 0.5 hrs Vantha Chhoeum
74 3.1.1.7.5.2 Final judgement on product 0.5 hrs Vantha Chhoeum
75 3.1.1.7.6 Bibliography 0.5 hrs Cedric Van Hove
76 3.1.1.7.7 Final Grammar Review 2 hrs Xavier Ziemba
77 3.1.2 Making a report of solutions 15 hrs
78 3.1.2.1 Add calculations of engineering part 8 hrs Cedric Van Hove,Florian Vanlessen,Jean
79 3.1.2.2 Add calculations of enteprising part 8 hrs Suihong Xu,Sven Vermeulen,Vantha Chh
80 3.1.2.3 Make a report of all the calculations and soluti15 hrs
81 3.1.2.3.1 Explain all calculations 15 hrs Cedric Van Hove,Florian Vanlessen,Jean
82 3.1.2.3.2 Explain all solutions 15 hrs Cedric Van Hove,Florian Vanlessen,Jean
83 3.1.2.3.3 Draw conclusions 5 hrs Cedric Van Hove,Florian Vanlessen,Jean
84 3.1.2.4 Post on Toledo 1 hr Sven Vermeulen
85 3.2 Enterprising 50 hrs
86 3.2.1 Manage the budget 10 hrs
87 3.2.1.1 Map with proof of payments 4 hrs Florian Vanlessen
88 3.2.1.2 Table of companies 6 hrs Florian Vanlessen
89 3.2.2 Answer Questions 50 hrs
90 3.2.2.1 Carry out market research 30 hrs Cedric Van Hove,Florian Vanlessen,Jean
91 3.2.2.2 Design a complete business plan 36 hrs Cedric Van Hove,Florian Vanlessen,Jean
92 3.2.2.3 Analyze company name and logo 2 hrs Jean Kockerols
93 3.2.2.4 Make a webpage 50 hrs Cedric Van Hove,Florian Vanlessen,Jean
94 3.2.2.5 Engrave the team logo on your SSV 8 hrs Miengma Phommainh
95 3.3 Engineering 472 hrs
96 3.3.1 Case SSV, Part 1 192 hrs
97 3.3.1.1 Design SSV 50 hrs
98 3.3.1.1.1 Independent sketching of ideal SSV 4 hrs
99 3.3.1.1.1.1 Quick sketch 1 hr Cedric Van Hove,Florian Vanlessen,Jean
100 3.3.1.1.1.2 Advantages / disadvantages 1 hr Cedric Van Hove,Florian Vanlessen,Jean
101 3.3.1.1.1.3 Make adjustments 1 hr Cedric Van Hove,Florian Vanlessen,Jean
102 3.3.1.1.1.4 Final sketch 1 hr Cedric Van Hove,Florian Vanlessen,Jean
103 3.3.1.1.2 Analysis of independent sketches 8 hrs Cedric Van Hove,Florian Vanlessen,Jean
104 3.3.1.1.3 Compare ideas 8 hrs Cedric Van Hove,Florian Vanlessen,Jean
105 3.3.1.1.4 Design "best" idea 50 hrs
106 3.3.1.1.4.1 Draw sketch 2 hrs Suihong Xu
107 3.3.1.1.4.2 Make adjustments until consensus is re2 hrs Cedric Van Hove,Florian Vanlessen,Jean
108 3.3.1.1.4.3 Draw design in detail 8 hrs
109 3.3.1.1.4.3.1 Global view 4 hrs Sven Vermeulen
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ID Task Name Duration Resource Names

110 3.3.1.1.4.3.2 Detailed components 4 hrs Vantha Chhoeum
111 3.3.1.1.4.4 Draw parts in SolidEdge for laser cut 50 hrs Xavier Ziemba
112 3.3.1.1.4.5 Choose materials to be used 2 hrs Cedric Van Hove
113 3.3.1.2 Build SSV 80 hrs
114 3.3.1.2.1 Buy materials 6 hrs Florian Vanlessen
115 3.3.1.2.2 Make parts in FabLab 30 hrs Cedric Van Hove,Florian Vanlessen,Jean
116 3.3.1.2.3 Buy parts 6 hrs Jean Kockerols
117 3.3.1.2.4 Assemble SSV 40 hrs
118 3.3.1.2.4.1 Ensure parts fit 15 hrs Miengma Phommainh,Suihong Xu
119 3.3.1.2.4.2 Make adjustments to parts 15 hrs Sven Vermeulen,Vantha Chhoeum
120 3.3.1.2.4.3 Put everything together 10 hrs Cedric Van Hove,Xavier Ziemba
121 3.3.1.3 Calculate optimal transmission ratio 15 hrs
122 3.3.1.3.1 Examine racetrack 8 hrs Florian Vanlessen,Jean Kockerols
123 3.3.1.3.2 Calculate motor data 6 hrs Miengma Phommainh,Suihong Xu
124 3.3.1.3.3 Calculate characteristics of SSV 8 hrs Xavier Ziemba
125 3.3.1.3.4 Create Sankey diagram 10 hrs Cedric Van Hove,Florian Vanlessen
126 3.3.1.3.5 Adjust SSV to reflect optimal transmission r15 hrs Jean Kockerols,Miengma Phommainh
127 3.3.1.4 Predict time to finish line 16 hrs
128 3.3.1.4.1 Calculate speed on straight line 8 hrs Cedric Van Hove,Florian Vanlessen
129 3.3.1.4.2 Calculate speed on ramp 8 hrs Jean Kockerols,Miengma Phommainh
130 3.3.2 Case Simulink 112 hrs
131 3.3.2.1 Simulate to find the ideal transmission ratio 15 hrs
132 3.3.2.1.1 Simulate SSV taking part in a race 15 hrs Suihong Xu,Sven Vermeulen
133 3.3.2.1.2 Find the ideal transmission ration from 

simulation
15 hrs Vantha Chhoeum,Xavier Ziemba

134 3.3.2.1.3 Make a graph of race time as a function of 
transmission ratio

10 hrs Cedric Van Hove,Florian Vanlessen

135 3.3.2.2 Simulate to predict rolling distance (without m15 hrs
136 3.3.2.2.1 Create simulation 15 hrs Cedric Van Hove,Florian Vanlessen
137 3.3.2.2.2 Insert all possible variables 15 hrs Jean Kockerols,Miengma Phommainh
138 3.3.3 Case SSV, Part 2 272 hrs
139 3.3.3.1 Roll SSV one meter down the ramp 2 hrs Suihong Xu,Sven Vermeulen
140 3.3.3.2 Compare results with Simulink 2 hrs Vantha Chhoeum,Xavier Ziemba
141 3.3.3.3 Explain possible differences 2 hrs Jean Kockerols,Miengma Phommainh
142 3.3.3.4 Make some simple calculations 16 hrs
143 3.3.3.4.1 Make a sketch of the shaft 4 hrs Suihong Xu,Sven Vermeulen
144 3.3.3.4.2 Make a list of structural parameters 2 hrs Vantha Chhoeum,Xavier Ziemba
145 3.3.3.4.3 Sketch how and where the mechanical 

loads are acting on the shaft
4 hrs Jean Kockerols,Miengma Phommainh

146 3.3.3.4.4 Determine stress 4 hrs Cedric Van Hove,Florian Vanlessen
147 3.3.3.4.5 Other parameters 2 hrs Vantha Chhoeum,Xavier Ziemba
148 3.3.3.5 Make a 2D‐technical drawing of the frame of 

the SSV
12 hrs Suihong Xu,Sven Vermeulen

149 3.3.3.6 Compose Sankey diagram for Umicar 8 hrs
150 3.3.3.6.1 Analyze Umicar 4 hrs Jean Kockerols,Miengma Phommainh
151 3.3.3.6.2 Create diagram 4 hrs Cedric Van Hove,Florian Vanlessen
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