

Major Problems

- o Staffing, particularly in the microcode and diagnostics areas, has become a critical problem.
- o The unavailability of D0 EMs and microcode capable of running Mesa 5.0 prevented Pilot A's release on 15 February.
- o DAM lacks a dual-disk, wide-bodied Alto on which to run Star 7.1 software.