


# Maximo Scheduler 7.1.1





## Why Maximo Scheduler ?

- Maximo customers want the ability to visualize work schedules and related labor resources
- Historically, customer have used Project, Primavera or even Excel to do work and labor scheduling
- These tools are very appropriate for some customers, yet these planning tools are sometimes viewed as too heavy, and require extra work to integrate, to synchronize, and to maintain with Maximo.
- The request for a visual scheduler has continued to increase over the years



# **Our Vision**

# An embedded Graphical tool in Maximo to schedule work orders / tasks and PM forecasts





Our Strategy

# Enhance Maximo Scheduler with more features based on customer feedback

Continue to support adapters for Ms





What is Maximo Asset Management Scheduler 7.1.1?

#### A Maximo application that contains a Gantt tool to schedule work orders, tasks and PM forecasts graphically

13407				Mon Ju	in 01, 2009	74.			
. 6	7	8	9	10	11	12	13	14	
D				Emergency V	Vork Orders				
				Work C	Orders				,
				Repair Damage	d Conduit Feedir	ng Generator			
		Disconnec	t power to gene	rator þ-	1				200
Repair damaged conduit on south side of generato									
	and the		Re	elocate Guard R	ails Around Com	pressor			,
	3	Relocate	guard rails to a	llow fork truck a	ccess				
					Relo	cate associated el	lectrical conduit		
				Rebuild Feed	lwater Pump				
	Che	eck for leaks.							
	Chec	k pump operation		1					
					Inspect ma	ain disconnect and	l all electrical.		
		Inspect floats.							
	Clea	an contactors and	contactor comp	partment.					
				Reco	rd amperage and	d voltage with mot	or operating.		
					Replace	impeller, shaft, se	al and housing.		-



How is it delivered?

## Delivered as an extension to

# Maximo Asset Management 7.1 and TAMIT 7.1




Availability

# Scheduler 7.1 – August 28, 2009

# Scheduler 7.1.1 – March 5, 2010




# Planning Horizon



time



Applications enhanced...





### Features





## Demo