



## Meeting report nr. 2

---

### Present

Name	
Shen Jiayi	Wouter Govaerts
Su Ziang	Robin Neujens
Su Ziang, Tian Jianlei	Wouter Govaerts
Maarten Fierens	Wang Yu

### Absent

Name	Reason

### Schedule

- Finish the Simulink and Sankey diagram before week 6

### Approval previous report

- There are some mistakes in the previous report.
- The rest of the report is OK.

### Task List & Follow up

Task	Responsible	Deadline	Finished (Y/N)	Time
Enterprising Part	Shen Jiayi, Robin, Jeff	week 12		
Do the Simulink	Su Ziang, Tian Jianlei Wang Yu	week 6		

Date 08/03/2011



Design the car	Maarten, Wouter	Week 7		
Sankey diagram, umicar	Jeff	Week 9		

### Discussion points

- Distribute works to every team member.
- The things what we have done in week 3 such as the calculation of the gear ratio and the sankey diagram.
- We discussed the things we have to be careful with such as wheel, gear ratio and the rolling resistance when we design our car.
- The material which we need to build our car.