



## Log book: week 1

---

Date	Activity	Time
15.02.2011	EE4-session: Introduction	2 hours
15.02.2011	Team division	0.5 hours
15.02.2011	Task division & organization	1.5 hours
17.02.2011	Plan of approach	2 hours
<b>Total</b>		<b>6 hours</b>

## Log book: week 2

---

Date	Activity	Time
22.02.2011	EE4-session: Transmission ratio	1 hour
22.02.2011	Meeting coach	0.5 hours
22.02.2011	Short meeting	0.5 hours
22.02.2011	Measure solar panel char.	0.5 hours
23.02.2011	Designing Logo	2 hours
26.02.2011	Writing first 2 blogs	1 hour
26.02.2011	Adapting Logo	1 hour
<b>Total</b>		<b>6.5 hours</b>

## Log book: week 3

---

Date	Activity	Time
01.03.2011	Meeting	1 hour
01.03.2011	Meeting Coach	0.5 hours
01.03.2011	Design SSV	1 hour
01.03.2011	Solid Edge; Frame	1 hour
<b>Total</b>		<b>3.5 hours</b>



## Log book: week 4

---

Date	Activity	Time
07.03.2011	Design SSV	1 hour
08.03.2011	EE4-session: Simulink	1.5 hour
08.03.2011	Meeting coach	0.5 hour
08.03.2011	Meeting	1 hour
08.03.2011	Looking for modeling parts	2 hours
<b>Total</b>		<b>6 hours</b>

## Log book: week 5

---

Date	Activity	Time
15.03.2011	Meeting Coach	0.5 hours
15.03.2011	Meeting	1 hour
15.03.2011	Finishing basic design SSV	2.5 hours
19.03.2011	Correcting and writing blogs	2.5 hours
19.03.2011	Solid edge	3 hours
<b>Total</b>		<b>9.5 hours</b>

## Log book: week 6

---

Date	Activity	Time
22.03.2011	Meeting	1 hour
22.03.2011	Meeting Coach	0.5 hours
22.03.2011	Meeting	0.5 hours
22.03.2011	Visiting Fablab	2 hours
22.03.2011	Inkscape tutorial	1.5 hours
25.03.2011	Drawing frame in inkscape	1 hour
26.03.2011	Vectorising Logo	4 hours
<b>Total</b>		<b>10.5 hours</b>

---



## Log book: week 7

---

Date	Activity	Time
28.03.2011	Designing all parts to be cut out	6 hours
29.03.2011	Meeting	1 hour
29.03.2011	Meeting with coach	0.5 hour
30.03.2011	Drawing all parts to be cut out	4 hours
31.03.2011	Fablab; lasercutter	3 hours
<b>Total</b>		<b>14.5 hours</b>

## Log book: week 8

---

Date	Activity	Time
05.04.2011	Fablab; new gears	1.5 hours
07.04.2011	Fablab; new frame (thinner)	3 hours
<b>Total</b>		<b>4.5 hours</b>

## Log book: week 9

---

Date	Activity	Time
26.04.2011	Testing + roll down + meeting + meeting coach	3 hours
26.04.2011	Taking pictures of SSV	0.5 hour
29.04.2011	Solid Edge	1.5 hours
01.05.2011	Blog week 6 - 9	1 hour
01.05.2011	Updating website	2 hours
<b>Total</b>		<b>8 hours</b>

## Log book: week 10

---

Date	Activity	Time
02.05.2011	Solid Edge	2 hours
03.05.2011	SSV race	3 hours
<b>Total</b>		<b>5 hours</b>



## Log book: week 11

---

Date	Activity	Time
10.05.2011	Meeting + Meeting coach	1.5 hours
12.05.2011	Technical drawings	3 hours
12.05.2011	Updating website	1 hour
13.05.2011	Updating Logbook	2 hours
<b>Total</b>		<b>7.5 hours</b>
<b>Grand Total</b>		<b>81.5 hours</b>