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MSProject Domain 
Introduction 
 
The MSProject domain lets you extract information from a Microsoft Project plan. 
 
The MSProject domain returns Task and Resource information such as Actual Cost, Actual Start 
Date, Actual Finish Date, Baseline information, Milestones, Group, and ID. 
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Assignment 
MSProject Domain 
 
An assignment of a resource to a task. 
ClassHierarchy:  Assignment 
  
 
SubClasses of Assignment 

This class has no subclasses. 
 

Resource

Assignment

0..1+Resource 0..1

Task
0..1

+Task
0..1

  
 
Properties Specific to Assignment 
  
Properties Inherited From Description 
ActualCost    Cost that has actually been 

incurred to date for the 
assignment.  

ActualFinish    Date and time the assignment is 
actually completed.  

ActualOvertimeCost    Actual cost of work on an 
assignment scheduled beyond 
the assigned resource's regular 
working hours.  

ActualOvertimeWork    Actual amount of work on an 
assignment scheduled beyond 
the assigned resource's regular 
working hours.  

ActualStart    Date and time the assignment 
actually started.  

ActualWork    Actual work for the assignment. 
ACWP    (Actual cost of work performed) 

Cost incurred for work already 
done on the assignment.  

BaselineCost    Total planned cost for work to 
be performed by a resource on 
the assignment.  
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Properties Inherited From Description 
Baseline1Cost  
. 
. 
. 
Baseline10Cost 

  Total planned cost for work to 
be performed by a resource on 
a task. Baseline1Cost is the 
planned cost for the assignment 
saved with Baseline 1, and so 
on.  

BaselineFinish    Planned completion date for the 
assignment at the time a 
baseline is saved.  

Baseline1Finish  
. 
. 
. 
Baseline10Finish 

  Planned completion date for the 
assignment at the time a 
baseline is saved. 
Baseline1Finish is the planned 
finish date for assignment 
saved with Baseline 1, and so 
on.  

BaselineStart    Planned beginning date for the 
assignment at the time a 
baseline is saved.  

Baseline1Start  
. 
. 
. 
Baseline10Start 

  Planned beginning date for the 
assignment at the time a 
baseline is saved. 
Baseline1Start is the planned 
start date for assignment saved 
with Baseline 1, and so on.  

BaselineWork    Original amount of work to 
which a resource is assigned for 
a specific task.  

Baseline1Work  
. 
. 
. 
Baseline10Work 

  Planned person-hours 
scheduled for the assignment at 
the time a baseline is saved. 
Baseline1Work is the planned 
work for assignment saved with 
Baseline 1, and so on.  

BCWP    (Budgeted cost of work 
performed) Value of the 
assignment's PercentComplete 
multiplied by the assignment's 
BaselineCost.  

BCWS    (Budgeted cost of work 
scheduled) Baseline costs up to 
the status date or today's date. 

Confirmed    TRUE if a resource assigned to 
a task has accepted the task 
assignment.  

Cost    Total estimated cost of the 
assignment.  
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Properties Inherited From Description 
Cost1 
. 
. 
. 
Cost10  

  Custom cost assignment 
information defined for a 
specific project.  

CostRateTable    Collection of information about 
a resource's rates, including the 
standard rate, overtime rate, 
any per-use cost, and the date 
when the pay rate takes effect. 

CostVariance    Difference between the baseline 
cost and total cost for the 
assignment.  

CV    (Earned value cost variance) 
Difference between the 
budgeted and actual cost of 
work performed on the 
assignment.  

Date1 
. 
. 
. 
Date10  

  Custom assignment date 
information defined for a 
specific project.  

Delay    Amount of time between the 
scheduled start of a task and 
the time when work should 
actually begin on the task.  

Duration1 
. 
. 
. 
Duration10  

  Custom duration information for 
the assignment. Duration is the 
total span of active working time 
required to complete the 
assignment.  

EnterpriseCost1 
. 
. 
. 
EnterpriseCost10  

  Custom assignment cost 
information that is available to 
all users throughout the 
organization.  

EnterpriseDate1 
. 
. 
. 
EnterpriseDate30  

  Custom assignment date 
information that is available to 
all users throughout the 
organization.  
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Properties Inherited From Description 
EnterpriseDuration1 
. 
. 
. 
EnterpriseDuration10  

  Custom assignment duration 
information that is available to 
all users throughout the 
organization.  

EnterpriseFlag1 
. 
. 
. 
EnterpriseFlag20  

  Custom flag information for 
assignments that is available to 
all users throughout the 
organization. A flag property is 
marked TRUE or FALSE.  

EnterpriseNumber1 
. 
. 
. 
EnterpriseNumber40  

  Custom number information for 
assignments that is available to 
all users throughout the 
organization.  

EnterpriseResource 
OutlineCode1 
. 
. 
. 
EnterpriseResiyrce 
OutlineCode29  

  Custom fields containing 
alphanumeric code that 
represents a flat list or 
hierarchical structure of 
resources. These fields are 
available to all users throughout 
the organization.  

EnterpriseResourceRBS    A resource outline code used 
specifically for RBS (Resource 
Breakdown Structure) that is 
available to all users throughout 
the organization.  

EnterpriseText1 
. 
. 
. 
EnterpriseText40  

  Custom text information for 
assignments that is available to 
all users throughout the 
organization.  

Finish    Date when an assigned 
resource is scheduled to 
complete work on a task.  

Finish1 
. 
. 
. 
Finish10  

  Custom finish date information 
for the assignment.  

FinishVariance    Difference between the 
assignment's baseline finish 
date and its currently scheduled 
finish date.  
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Properties Inherited From Description 
FixedMaterialAssignment    Absolute quantity of a material 

resource to be used to complete 
the assignment.  

Flag1 
. 
. 
. 
Flag20  

  Custom flag information that 
indicates whether the 
assignment is marked for 
further action or identification of 
some kind. A flag property is 
marked TRUE or FALSE.  

Hyperlink    Title or explanatory text for a 
hyperlink associated with the 
assignment.  

HyperlinkAddress    Address for a hyperlink 
associated with the assignment.

HyperlinkHREF    Combination of the 
HyperlinkAddress and 
HyperlinkSubAddress fields 
associated with the assignment.

HyperlinkScreenTip    Text displayed when user 
pauses the pointer on a 
hyperlink.  

HyperlinkSubAddress    Specific location in a document 
within a hyperlink associated 
with the assignment.  

Index    Unique index number identifying 
the assignment in the project.  

LevelingDelay    Amount of time that the 
assignment is to be delayed 
from the scheduled start date as 
a result of resource leveling.  

LinkedFields    TRUE if there are OLE links to 
any of the assignment fields.  

Notes    Comments about the 
assignment.  

Number1 
. 
. 
. 
Number20  

  Custom numeric information for 
the project.  

Overallocated    TRUE if resource is assigned to 
more work on a specific task 
than can be done within the 
resource's normal working 
capacity.  

OvertimeCost    Total overtime cost for a 
resource assignment.  

OvertimeWork    Amount of overtime to be 
performed by a resource on a 
task.  
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Properties Inherited From Description 
Peak    Maximum percentage or 

number of units that a resource 
is assigned for a task.  

PercentWorkComplete    Current status of the 
assignment, expressed as the 
percentage of the assignment's 
work that has been completed. 

Project    Name of subprojects where 
assignments originate.  

RegularWork    Total amount of nonovertime 
work scheduled to be performed 
by a resource assigned to a 
task.  

RemainingCost    Cost for the resource assigned 
to the task to finish the 
remaining scheduled work.  

RemainingOvertimeCost    Remaining scheduled overtime 
expense for the assignment.  

RemainingOvertimeWork    Amount of overtime work 
remaining on the assignment.  

RemainingWork    Amount of time still required by 
a resource assigned to a task to 
complete the assignment.  

ResourceID    Unique identifier number of the 
resource associated with the 
assignment.  

ResourceName    Name of the resource 
associated with the assignment.

ResourceRequestType    Indicates the type of the 
resource request.  

ResourceType    Indicates whether the resource 
for the assignment is a work 
resource or material resource.  

ResourceUniqueID    Unique ID of the resource 
associated with the assignment.

ResponsePending    TRUE if acknowledgment has 
not been received from an 
update sent to assign a team 
member to a task.  

Start    Date when an assigned 
resource is scheduled to begin 
working on a task.  

Start1 
. 
. 
. 
Start10  

  Custom fields that show any 
specific assignment start date 
information.  
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Properties Inherited From Description 
StartVariance    Amount of time that represents 

the difference between the 
assignment's baseline start date 
and its currently scheduled start 
date.  

SV    (Earned value schedule 
variance) Difference between 
the budgeted cost of work 
performed and the budgeted 
cost of work scheduled.  

TaskID    ID of the task associated with 
the assignment.  

TaskName    Name of the task associated 
with the assignment.  

TaskOutlineNumber    Number that represents the 
associated task's position in the 
hierarchical outline structure.  

TaskSummaryName    Name of the summary task for 
the task associated with the 
assignment.  

TaskUniqueID    Unique ID of the task 
associated with the assignment.

TeamStatusPending    TRUE if response has not been 
received for progress request 
sent to a resource assigned to a 
task.  

Text1 
. 
. 
. 
Text30  

  Custom textual information for 
the assignment.  

UniqueID    Unique ID of the assignment.  
Units    The percentage, or number of 

units, for which a resource is 
assigned to a task.   

UpdateNeeded    TRUE if update needs to be 
sent to team member assigned 
to a task because of changes to 
the start date, finish date, or 
team reassignments.  

VAC    (Variance at completion) 
Difference between the baseline 
cost and the expected total cost 
for the assignment on a task.  

Work    Total amount of time scheduled 
for a resource on a task. 
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Properties Inherited From Description 
WorkContour    Contour shape for the 

assignment that determines 
how work is to be distributed 
across the duration of the 
assignment.  

WorkVariance    Difference between the 
assignment's baseline work and 
the currently scheduled work.  

 
 
 

Relationships Specific to Assignment 
 
Name Kind Class Description 
Resource  0..1  Resource  Resource assigned to a task.  
Task  0..1  Task  Task associated with the 

assignment.  
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Project 
MSProject Domain 
 
A project is a collection of data, including assignments, resources, and tasks.  
 
ClassHierarchy:  Project 
  
 
SubClasses of Project 

This class has no subclasses. 
 

Resource

Project

0..n
+Resources

0..n

Task
0..n

+Tasks
0..n

  
 
Properties Specific to Project 
  
Properties Inherited From Description 
Directory    Directory for the project.  
FinishDate    Finish date of the project.  
Name    Name of the project.  
Path    File path of the project.  
ReadOnly    Set to TRUE, by default.  
StartDate    Start date of the project.  

 
 
 

Relationships Specific to Project 
 
Name Kind Class Description 
Resources  0..n  Resource  Resources for the project.  
Tasks  0..n  Task  Tasks of the project.  
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Resource 
MSProject Domain 
 
A single resource. 
 
ClassHierarchy: Resource 
  
 
SubClasses of Resource 

This class has no subclasses. 
 

Resource

Assignment

0..n
+Assignments

0..n

  
 
Properties Specific to Resource 
  
Properties Inherited From Description 
BaselineCost    Planned cost for the resource 

for all assigned tasks.  
BaselineWork    Planned work for the resource 

for all assigned tasks.  
CostPerUse    Cost for each time the resource 

is used.  
Group    Name of the group to which the 

resource belongs.  
Name    Name of the resource.  
RemainingCost    Expense to complete the 

remaining work assigned to the 
resource.  

RemainingWork    Remaining amount of time for 
the resource to complete all 
assigned tasks.  

UniqueID    Unique ID for the resource.  
 
 
 

Relationships Specific to Resource 
 
Name Kind Class Description 
Assignments  0..n  Assignment  Assignments for the resource.  
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Task 
MSProject Domain 
 
A specific piece of work to be done. 
 
ClassHierarchy:  Task 
  
 
SubClasses of Task 

This class has no subclasses. 
 

Assignment

Resource

Project

Task

0..n +Predecessors0..n

0..n
+Successors

0..n
0..n

+OutlineChildren
0..n

0..1+OutlineParent0..1

0..n

+Assignments

0..n

0..n
+Resources

0..n

0..1+Project 0..1

TaskDependency 0..n

+PredecessorDependencies

0..n 0..n

+TaskDependencies

0..n

  
 
Properties Specific to Task 
  
Properties Inherited From Description 
ActualCost    Costs incurred for work already 

performed by all resources on 
the task, along with any other 
recorded costs associated with 
the task.  

ActualDuration    Actual working time for the task, 
based on the scheduled 
duration and current remaining 
work.  

ActualFinish    Actual finish date and time of 
the task.  

ActualOvertimeCost    Costs incurred for overtime 
work already performed on the 
task by all assigned resources. 

ActualOvertimeWork    Actual amount of overtime work 
already performed by all 
resources assigned to the task. 



   Task, MSProject Domain  

13 

Properties Inherited From Description 
ActualStart    Actual start date and time of the 

task.  
ActualWork    Actual work that has been done 

by the resources assigned to 
the task.  

ACWP    (Actual cost of work performed) 
Costs incurred for work already 
done on the task.  

BaselineCost    Total planned cost for the task. 
Baseline1Cost 
. 
. 
. 
Baseline10Cost 

  Total planned cost for the task. 
Baseline1Cost is the planned 
cost for the task saved with 
Baseline 1, and so on.  

BaselineDuration    Original span of time planned to 
complete the task.  

Baseline1Duration 
. 
. 
. 
Baseline10Duration  

  Span of time planned to 
complete the task. 
Baseline1Duration is the 
planned duration saved with 
Baseline 1, and so on.  

BaselineDurationEstimated    Estimated duration specified in 
the baseline.  

Baseline1DurationEstimated 
. 
. 
. 
Baseline10Duration Estimated  

  Estimated duration specified in 
the baseline. 
Baseline1DurationEstimated is 
the estimated duration for the 
task saved with Baseline 1, and 
so on.  

BaselineFinish    Planned completion date for the 
task at the time a baseline is 
saved.  

Baseline1Finish 
. 
. 
. 
Baseline10Finish  

  Planned completion date for the 
task at the time its 
corresponding baseline is 
saved. Baseline1Finish is the 
planned finish date for the task 
saved with Baseline 1, and so 
on.  

BaselineStart    Planned beginning date for the 
task at the time a baseline is 
saved.  

Baseline1Start 
. 
. 
. 
Baseline10Start  

  Planned beginning date for the 
task at the time its 
corresponding baseline is 
saved. Baseline1Start is the 
planned start date for the task 
saved with Baseline 1, and so 
on.  
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Properties Inherited From Description 
BaselineWork    Total planned person-hours 

scheduled for the task.  
Baseline1Work 
. 
. 
. 
Baseline10Work 

  Total planned person-hours 
scheduled for the task. 
Baseline1Work is the planned 
work for the task saved with 
Baseline 1, and so on.  

BCWP    (Budgeted cost of work 
performed) Value of the task’s 
PercentComplete multiplied by 
the task’s BaselineCost.  

BCWS    (Budgeted cost of work 
scheduled) Baseline costs up to 
the status date or today's date. 

Calendar    All calendars available to be 
applied to the task, including the 
base calendars.  

Confirmed    TRUE if all resources assigned 
to the task accept the task 
assignment. FALSE if any 
resource assigned to the task 
rejects the assignment.  

ConstraintDate    Date associated with the 
constraint type.  

ConstraintType    Type of constraint that can be 
applied for scheduling a task.  

Contact    Name of an individual 
responsible for the task.  

Cost    Total projected cost for the task.
Cost1 
. 
. 
. 
Cost10  

  Custom cost information for the 
task.  

CostVariance    Difference between the baseline 
cost and total cost for the task. 

CPI    (Cost performance index) Ratio 
of baseline costs of work 
performed to actual costs of 
work performed.  

Created    Date and time the task was 
added to the project.  

Critical    TRUE if the task is on the 
critical path. FALSE if there is 
any room in the schedule for 
task to slip.  



   Task, MSProject Domain  

15 

Properties Inherited From Description 
CV    (Earned value cost variance) 

Difference between how much it 
should have cost and how much 
it has actually cost to achieve 
the current level of completion. 

CVPercent    (Cost variance percent) Ratio of 
cost variance to budgeted cost 
of work performed.  

Date1 
. 
. 
. 
Date10  

  Custom date information for the 
task.  

Deadline    Target date indicating when the 
task should be completed.  

Duration    Total span of active working 
time required to complete the 
task.  

Duration1 
. 
. 
. 
Duration10  

  Custom duration information for 
the task.  

Duration1Estimated 
. 
. 
. 
Duration10Estimated  

  Custom estimated duration 
information for the task.  

DurationVariance    Difference between the task's 
baseline duration and the total 
duration.  

EAC    (Estimate at completion) 
Expected total cost of the task, 
based on performance up to the 
status date.  

EarlyFinish    Earliest date the task could 
possibly finish, based on early 
finish dates of predecessor and 
successor tasks, other 
constraints, and any leveling 
delay.  

EarlyStart    Earliest date the task could 
possibly begin, based on the 
early start dates of predecessor 
and successor tasks, and other 
constraints.  
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Properties Inherited From Description 
EarnedValueMethod    Indicates whether 

PercentComplete or 
PhysicalPercentComplete is to 
be used to calculate budgeted 
cost of work performed.  

EffortDriven    TRUE if the task is effort driven.
EnterpriseCost1 
. 
. 
. 
EnterpriseCost10  

  Custom task cost information 
that is available to all users 
throughout the organization.  

EnterpriseDate1 
. 
. 
. 
EnterpriseDate30  

  Custom task date information 
(including start and finish dates) 
that is available to all users 
throughout the organization.  

EnterpriseDuration1 
. 
. 
. 
EnterpriseDuration30  

  Custom task duration 
information that is available to 
all users throughout the 
organization.  

EnterpriseFlag1 
. 
. 
. 
EnterpriseFlag20  

  Custom flag information for 
tasks that is available to all 
users throughout the 
organization. A flag property is 
marked TRUE or FALSE.  

EnterpriseNumber1 
. 
. 
. 
EnterpriseNumber40  

  Custom number information for 
tasks that is available to all 
users throughout the 
organization.  

EnterpriseOutlineCode1 
. 
. 
. 
EnterpriseOutlineCode30  

  Custom fields containing 
alphanumeric code that 
represents a flat list or 
hierarchical structure of tasks. 
These fields are available to all 
users throughout the 
organization.  

EnterpriseText1 
. 
. 
. 
EnterpriseText40  

  Custom text information for 
tasks that is available to all 
users throughout the 
organization.  

Estimated    TRUE if the task's duration is 
estimated.  
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Properties Inherited From Description 
ExternalTask    TRUE if the task is linked from 

another project. FALSE if task 
originated in the current project. 

Finish    Date and time that the task is 
scheduled to be completed.  

Finish1 
. 
. 
. 
Finish10  

  Custom finish date information 
for the task.  

FinishSlack    Duration between the 
EarlyFinish and LateFinish 
dates.  

FinishVariance    Difference between the task’s 
baseline finish date and its 
current finish date.  

FixedCost    Costs not associated with a 
resource for the task.  

FixedCostAccrual    Accrual method for managing 
the task's fixed cost.  

FixedDuration    TRUE if task's duration does not 
change when the number of 
resources assigned to it 
increases or decreases.  

Flag1 
. 
. 
. 
 
Flag20  

  Custom flag information that 
indicates whether the task is 
marked for further action or 
identification of some kind. A 
flag property is marked TRUE 
or FALSE.  

FreeSlack    Amount of time the task can be 
delayed without delaying any 
successor tasks.  

GroupBySummary    TRUE if this row in the task 
sheet is the summary row for 
tasks grouped by a particular 
category.  

HideBar    TRUE if Gantt bar and Calendar 
bar for the task are hidden.  

Hyperlink    Title for a hyperlink associated 
with the task.  

HyperlinkAddress    Address for a hyperlink 
associated with the task.  

HyperlinkHREF    Combination of 
HyperlinkAddress and 
HyperlinkSubAddress for the 
task.  
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Properties Inherited From Description 
HyperlinkScreenTip    Text displayed when user 

pauses the pointer on a 
hyperlink.  

HyperlinkSubAddress    Specific location in a document 
within a hyperlink associated 
with the task.  

ID    ID of the task.  
IgnoreResourceCalendar    TRUE if the scheduling of the 

task does not take into account 
the calendars of the resources 
assigned to the task.  

Index    Unique index number identifying 
the task in the project.  

LateFinish    Latest date the task can finish 
without delaying the finish of the 
project.  

LateStart    Latest date the task can start 
without delaying the finish of the 
project.  

LevelIndividualAssignments    TRUE if the leveling function 
can delay and split individual 
assignments to resolve 
overallocations.  

LevelingCanSplit    TRUE if resource leveling can 
cause splits on remaining work 
on the task.  

LevelingDelay    Amount of time the task is to be 
delayed from its EarlyStart as a 
result of resource leveling.  

LinkedFields    TRUE if there are OLE links to 
the task.  

Marked    TRUE if the task is marked for 
further action or identification of 
some kind.  

Milestone    TRUE if the task is a milestone. 
Name    Name of the task.  
Notes    Notes for the task.  
Number1 
. 
. 
. 
Number20  

  Custom numeric project 
information relating to the task. 

Objects    Number of objects attached to 
the task.  
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Properties Inherited From Description 
OutlineCode1 
. 
. 
. 
OutlineCode10  

  Custom alphanumeric codes 
that represent the hierarchical 
structure of tasks.  

OutlineLevel    Outline level of the task in the 
project.  

OutlineNumber    Outline number of the task.  
Overallocated    TRUE if any of the assigned 

resources on the task is 
assigned to more work on the 
task than can be done within 
the normal working capacity.  

OvertimeCost    Total overtime cost for the task. 
OvertimeWork    Overtime work scheduled for 

the task.  
PercentComplete    Percentage of the task's 

duration that has been 
completed.  

PercentWorkComplete    Percentage of the task's work 
that has been completed.  

PhysicalPercentComplete    Percent complete value that can 
be used as an alternative for 
calculating BCWP.  

Predecessors    Task IDs for predecessor tasks 
on which the task depends.  

PreleveledFinish    Finish date of the task as it was 
before resource leveling was 
done.  

PreleveledStart    Start date of the task as it was 
before resource leveling was 
done.  

Priority    Level of importance set for the 
task.  

Project    Name of subproject where the 
task originates.  

Recurring    TRUE if the task is part of a 
series of recurring tasks.  

RegularWork    Regular work scheduled for the 
task.  

RemainingCost    Remaining cost to complete the 
task.  

RemainingDuration    Remaining amount of time to 
complete the task.  

RemainingOvertimeCost    Remaining overtime cost to 
complete the task.  

RemainingOvertimeWork    Remaining overtime work to 
complete the task.  
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Properties Inherited From Description 
RemainingWork    Remaining work to complete the 

task.  
ResourceGroup    Resource groups to which the 

resources assigned to the task 
belong.  

ResourceInitials    Abbreviations for names of 
resources assigned to the task. 

ResourceNames    Names of resources assigned 
to the task.  

ResourcePhonetics    Phonetic information for names 
of resources assigned to the 
task. (Japanese version only)  

ResponsePending    TRUE if acknowledgment has 
not been received for all 
updates sent to assign team 
members to the task.  

Resume    Date to resume remaining 
portion of the task after 
progress is entered.  

ResumeNoEarlierThan    Earliest date on which the 
remaining portion of the task 
can be resumed.  

Rollup    TRUE if information on subtask 
Gantt bars is rolled up to 
summary task bar.  

SPI    (Schedule performance index) 
Ratio of work performed to work 
scheduled.  

Start    Start date and time set for the 
task.  

Start1 
. 
. 
. 
Start10  

  Custom start date information 
for the task.  

StartSlack    Duration between EarlyStart 
and LateStart dates for the task.

StartVariance    Difference between the baseline 
start date and the scheduled 
start date for the task.  

Status    Current status of the task.  
Stop    Date that represents the end of 

the actual portion of the task.  
Subproject    Path and file name of a project 

inserted into the active project 
file.  

SubProjectReadOnly    TRUE if the subproject of this 
task is a read-only project.  
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Properties Inherited From Description 
Successors    Task IDs for successor tasks to 

the task.  
Summary    TRUE if the task is a summary 

task.  
SV    (Schedule variance) Difference 

in cost terms between the 
current progress and the 
baseline plan of the task.  

SVPercent    (Schedule variance percent) 
Ratio of schedule variance to 
budgeted cost of work 
scheduled, expressed as a 
percentage.  

TCPI    (To complete performance 
index) Ratio of work remaining 
to be done to funds remaining 
to be spent.  

TeamStatusPending    TRUE if response has not been 
received for progress request 
sent to resources assigned to 
the task.  

Text1 
. 
. 
. 
Text30  

  Custom text information for the 
task.  

TotalSlack    Amount of time the task can be 
delayed without delaying 
project's finish date.  

Type    Task type.  
UniqueID    Unique ID of the task.  
UniqueIDPredecessors    Unique IDs for predecessor 

tasks on which the task 
depends.  

UniqueIDSuccessors    Unique IDs for successor tasks 
to the task.  

UpdateNeeded    TRUE if update needs to be 
sent to team members due to 
task changes.  

VAC    (Variance At Completion) 
Difference between baseline 
cost and EAC for the task.  

WBS    (Work breakdown structure) 
Alphanumeric codes that 
represent the task's position 
within the hierarchical structure 
of the project.  



   Task, MSProject Domain  

22 

Properties Inherited From Description 
WBSPredecessors    Work breakdown structure 

codes for predecessor tasks on 
which the task depends.  

WBSSuccessors    Work breakdown structure 
codes for successor tasks of the 
task.  

Work    Task's total amount of work 
scheduled to all assigned 
resources.  

WorkVariance    Difference between the baseline 
work and the scheduled work 
for the task.  

 
 
 

Relationships Specific to Task 
 
Name Kind Class Description 
Assignments  0..n  Assignment  Assignments for the task.  
OutlineChildren    Task  Task's children tasks.  
OutlineParent    Task  Task's parent task.  
PredecessorDependencies  0..n  TaskDependency  Tasks that are the predecessors 

in the task dependency.  
Predecessors    Task  Associated tasks that must start 

or finish before the task starts or 
finishes.  

Project  0..1  Project  Project with which the task is 
associated.  

Resources  0..n  Resource  Resources for the task.  
Successors    Task  Associated tasks that rely on 

the task to start or finish.  
TaskDependencies  0..n  TaskDependency  Dependencies of the task on 

other tasks.  
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TaskDependency 
MSProject Domain 
 
A dependency between two linked tasks. 
 
ClassHierarchy:  TaskDependency 
  
 
SubClasses of TaskDependency 

This class has no subclasses. 
 

TaskDependency

Task

0..1
+From

0..1
0..1

+To
0..1

0..1

+OtherTask

0..1

  
 
Properties Specific to TaskDependency 
  
Properties Inherited From Description 
Lag    Time delay between the tasks 

that have a dependency.  
OtherTaskID    ID of another task associated 

with the task dependency.  
Type    The kind of task dependency.  

 
 
 

Relationships Specific to TaskDependency 
 
Name Kind Class Description 
From  0..1  Task  Task that is the predecessor in 

the task dependency.  
OtherTask  0..1  Task  The task that is not the parent 

task of the task dependency 
(either the From or To task).  

To  0..1  Task  Task that is the successor in the 
task dependency.   
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